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May 10, 2007 
Progress 

• Heat straightening of girders continues on 880 connector.  
• Heat straightening of girders on 580 begins. 
• Repairs to columns on 880 connector completed. 
• Repairs to columns on 580 connector continues. Concrete pour completed on both MB 

#19 columns. 
• Removal of damaged bolts on 580 connector begins. 
• Girder fabrication begins in Arizona. 
• Red curb painted on West Grand Avenue between Market Street and Martin Luther King 

Boulevard for no parking zone. Placed 30 mile per hour signs for traffic control. 


